

Project Implementation Roadmap

MEMORY & RITUAL PRESERVATION PLATFORM

Client:	Nawomica	Duration:	14 Days (1-2 Weeks)
Developer:	Sanket Raj (Full-Stack)	Budget / Scope:	Rs. 51,000 / 34 Scoped Hours
Phase:	Market Test Phase (Landing Page & Conversion)	Target Date:	July 2026

This operational roadmap outlines the highly structured, daily milestones required to build and deploy a conversion-focused landing page. The entire framework is optimized to validate market demand using emotional storytelling, clean UX, and precise ad-conversion tracking mechanisms.

Phase 1: Kickoff, Branding & Content Setup (Days 1–4)

Day 1: Project Initiation & Asset Gathering

- Confirm final brand name with the client (critical path blocker for setup).
- Verify execution of the Scope of Work (SOW) agreement and clear the 50% kickoff milestone payment (Rs. 25,500).
- Collect external client parameters (Razorpay live credentials, domain registrar access keys).
- Secure configuration routing inputs: active WhatsApp routing number and custom Calendly/Cal.com links.
- Receive the 9 core brief ritual marketing descriptions (2-3 sentences each) from the client.

Day 2: Visual Identity & Brand Assets

- Design the brand's production SVG logo wordmark.
- Establish the heritage-focused color palette tokens: Warm Saffron (Primary), Cream (Background), Charcoal (Text), and Antique Gold (Accent).
- Construct the global typography scale leveraging Playfair Display (editorial/heritage weight) and Inter (highly legible mobile sans-serif).
- Export and catalog all primary brand visual assets into clean .svg and .png vectors.

Day 3: Copywriting & Asset Sourcing

- Draft comprehensive, high-conversion copy structured around the primary emotional hook: the fear of losing generational identity.
- Finalize long-form copy modules for the Hero header, the "Why Preserve Rituals" positioning matrix, and the 3-step "How It Works" framework.
- Curate and optimize authentic editorial stock photography from open-license libraries mapping to the 9 primary ritual slots.

Day 4: CMS Architecture & Design Sign-off

- Configure the Sanity CMS Studio with a lightweight content schema architecture explicitly optimized for the 9 core rituals.
- Populate the 6 key sub-section label parameters across the CMS layout environment.
- Input the 9 client-provided structural text descriptions directly into the Sanity backend.
- Assemble and bundle the high-fidelity responsive component designs (Desktop/Tablet/Mobile) for formal client sign-off.

Phase 2: Next.js Frontend Development (Days 5–7)

Day 5: Project Initialization & Core Structure

- Initialize the production Next.js repository framework and link the branch hooks directly to the Vercel deployment engine.
- Build out global base templates, design tokens, responsive layout wraps, and standard fluid gutters.
- Code the structural Hero view incorporating the high-contrast prominent "Pay Now" primary CTA alongside the subtle "Book a Free Call" text link.
- Implement the "Why Preserve Rituals" storytelling block and the structural "How It Works" user guide elements.

Day 6: CMS Integration & Ritual Cards

- Integrate the Next.js frontend dataset layer with the live Sanity CMS Studio content queries.
- Build the master ritual collection section, looping out the 9 dynamic cards with explicit previews for the 6 structural sub-sections.
- Construct the "What You Receive" physical/digital book aesthetic preview mockup viewport.
- Embed the responsive live Instagram social feed layer or establish the hardcoded layout placeholder gallery.

Day 7: Page Completion & Waitlist Modals

- Implement the structural flat pricing display matrix, fully reiterating the exact primary/secondary button hierarchy.
- Build the "Coming Soon" locked modules mapping the Phase 2 roadmap targets (Boy/Girl Weddings, Family Last Rituals).
- Code the responsive transactional modal pop-up to automatically capture waitlist emails when locked cards are engaged.
- Build out the 7-part interactive FAQ disclosure accordion list and assemble the global semantic page footer.

Phase 3: Payment, Intake & Analytics Integration (Days 8–9)

Day 8: Checkout & Communication Integrations

- Embed and configure the production Razorpay checkout API supporting unified flat-rate transactions across UPI, Cards, and Net Banking.
- Write server-side transactional hooks to trigger customer order confirmations and admin notification emails instantly upon payment clearance.
- Embed the interactive inline Calendly or Cal.com consultation booking infrastructure.
- Wire up the main contact intake forms alongside the persistent mobile floating WhatsApp chat launcher toggle.

Day 9: Post-Payment Intake & Tracking Scripts

- Deploy the custom Google Form intake infrastructure featuring the 6 emotionally resonant fields mapping back to family history data.
- Activate the native Google "collect email + edit after submission" engine to handle complex multi-session data input safely.
- Deploy the Google Apps Script bridge inside the payment callback sequence to cleanly dispatch unique "Save & Resume" URLs to users.
- Inject production analytics scripts tracking verified Meta Pixel events and Google Ads/GA4 conversion configurations.
- Layer the lightweight cookie consent banner (DPDP Act compliant) blocking automated analytics triggers prior to user confirmation.

Phase 4: QA, Deployment & Handoff (Days 10–14)

Day 10: Rigorous Internal Quality Assurance

- Execute end-to-end component functionality passes across modern target browsers: Chrome, Safari, and Firefox.
- Optimize delivery infrastructure: compress stock imagery layers, optimize svg markup, and leverage clean local asset preloading.
- Run a full end-to-end sandbox purchase run: validate Razorpay webhooks, Google Form handoffs, and target script firing flows.

Day 11: Staging Delivery

- Map the client's production custom domain records to the Vercel edge framework and configure live auto-renewing SSL certificates.
- Provision all production environment variables and securely lock app configurations.
- Deliver the operational staging link to the client to initialize the collaborative review window.

Days 12–13: Feedback Adjustment

- Process, iterate, and apply the allocated inclusion rounds of textual copy updates and visual design refinements.
- Run validation sweeps ensuring that any client modifications stay entirely inside the strict bounds of the Phase 1 SOW agreement.

Day 14: Handover & Project Launch

- Switch the codebase over to active live production status on the primary custom domain name.
- Package and deliver all brand identity vector files, asset sheets, system color tokens, and font specifications.
- Conduct the comprehensive video handoff walkthrough call covering Sanity Studio usage and Google Sheets layout architecture.
- Process the final 50% milestone payment balance collection (Rs. 25,500).

Immediate Action Items for Kickoff

To prevent any operational delays moving into Day 1, please ensure the following actions are executed: (1) Formalize the choice of the primary brand name; (2) Supply valid active API keys for the production Razorpay environment; (3) Complete the initial kickoff milestone transaction of Rs. 25,500.